

Executive verdict

PURPOSE OF THIS REVIEW

In this report, "drone" means scope creep: a feature that was added to FixTrack but is not part of the SysArch 1 proposal. This is a scope-alignment check, not a code review.

VERDICT: CORE SCOPE IS STILL THE SAME

The current application is still an online repair and service-request platform for Admin, Technician, and Customer. No unrelated business domain or literal drone/UAV feature was found. The current build is broader in some areas and still incomplete in others.

PROPOSAL BASELINE CHECKED

- Customer, Technician, and Admin roles with authentication and role-based access.
- Home service and walk-in service requests, ticket or queue handling, and status tracking.
- Technician application, document review, approval, assignment, scheduling, and repair progress.
- Payment processing, customer feedback and ratings, support or disputes, and generated reports.
- Live tracking, technician location data, repair proof, messages, and the proposal data dictionary.

WHAT NEEDS ATTENTION

- A few current UI or admin options are outside the proposal: extra staff roles, loyalty points, service guarantee, passkeys, 2FA, and infrastructure controls.
- Several proposal features are not yet fully backed by the current database: tracking history, repair proof uploads, chat, and quotations.

NO CODE CHANGES IN THIS AUDIT

This document records findings only. It does not remove or add any feature.

1. Proposal baseline vs current system

The proposal describes the same three-sided service workflow that the current app is implementing. The naming and database shape changed, but the main business flow did not change.

Proposal concept	Current implementation	Assessment
Service Tickets	Bookings table and Service Bookings module	Same business concept; renamed.
Technician Applications / Profiles	Technician verifications, documents, and user role	Combined into fewer tables.
Technician Tracking	Dispatch view plus user and booking coordinates	Only partially implemented; no tracking history.
Payments	Payments linked to completed bookings	Same concept; adds failed/refunded states.
Feedback	Reviews linked to booking, customer, and technician	Same concept; adds moderation states.
Support / Disputes	Support tickets for customer, technician, and Admin	Same concept; connected to operations.
System Settings and Logs	Platform Settings and Audit Logs modules	Aligned extension of the proposal.

CURRENT ROLE BOUNDARY

The current route structure still separates Admin, Technician, and Customer workspaces. The extra Dispatcher, Support, and Finance values appear as role choices in Admin actions, but they do not have separate role workspaces in the current route structure.

PROPOSAL REFERENCES

Proposal pages reviewed: printed pages 2-12 for scope, workflow, FDD, and DFD; printed pages 13-28 for prototypes; printed pages 36-42 for definitions and the data dictionary.

2. Scope additions: the actual "drone" check

These are the current features that are either not stated in the proposal or are more advanced than the proposal describes. They do not change the main product purpose, but they should be labeled as extensions or removed if strict proposal alignment is required.

Current feature	Why it is outside or broader	Risk	Recommendation
Dispatcher, Support, Finance roles	Proposal defines Admin, Technician, and Customer only.	High	Keep only if approved; otherwise limit role choices to three.
Loyalty points	Customer dashboard shows a static 250 points value; no proposal or backing table.	High	Remove or replace with a proposal-backed metric.
Service guarantee	Customer dashboard shows a static 30-day guarantee; not in proposal.	High	Remove unless the business confirms this policy.
Passkeys and WebAuthn	Additional authentication method; not part of the proposal workflow.	Low	Keep as a security enhancement, separate from product scope.
Two-factor authentication	Additional security feature; not stated in the proposal.	Low	Keep as infrastructure/security scope.
System Health	Application, queue, disk, and runtime monitoring are technical operations features.	Low	Keep as an Admin-only technical module.
Platform controls	Adds auto-match, radius, job limits, SMS/email, refunds, and moderation policies.	Medium	Document as implementation controls, not new user roles.
Analytics and export	More detailed charts and CSV export than the proposal report description.	Low	Keep as a report implementation enhancement.

MOST IMPORTANT DRIFT

The static Loyalty points and Service guarantee cards are the clearest unapproved business features. They should not be presented as real product commitments without group or stakeholder approval.

3. Proposal features that are missing or partial

The audit also found places where the current app is simpler than the proposal. These are not scope creep; they are implementation gaps that should be tracked separately.

Proposal feature	Current state	Status
Live technician tracking	Dispatch and Routes reads current coordinates, but there is no technician tracking history table or route update workflow.	Partial
Repair proof upload	The proposal includes proof images and technician notes. No repair-proofs table or upload flow was found.	Missing
Messages / chat	The proposal includes a real-time messages page. No message or conversation model/table was found.	Missing
Quotation workflow	Customer Quotations exists as a screen, but the code states that no quotation records are stored yet.	Placeholder
Technician profile data	Verification stores categories, experience, area, phone, address, and documents; it is not split into the proposal tables.	Simplified
Notifications	Current notifications are derived from bookings and support tickets; there is no dedicated notification history table.	Partial
Payment gateway	Payment records and Admin status updates exist, but a real external gateway integration was not found.	Partial

IMPORTANT DISTINCTION

Do not remove these missing features to make the app look aligned. They are already part of the proposal and should be treated as future implementation work, while the unapproved additions should be treated as scope decisions.

4. Recommended group decision

KEEP AS CORE PROPOSAL SCOPE

- Three roles: Admin, Technician, and Customer.
- Booking/request flow for home service and walk-in service.
- Verification, assignment, scheduling, status updates, payment, rating, support, and reports.

MARK AS IMPLEMENTATION OR TECHNICAL EXTENSIONS

- System Health, Platform Settings, Audit Logs, Service Catalog, analytics charts, and export.
- Passkeys, two-factor authentication, payment refund states, review moderation, and operational limits.

REVIEW OR REMOVE IF STRICT SYSARCH 1 ALIGNMENT IS REQUIRED

- Loyalty points and the 30-day service guarantee cards.
- Dispatcher, Support, and Finance role options unless the group formally adds them to the requirements.

NEXT IMPLEMENTATION PRIORITIES FROM THE PROPOSAL

- Technician tracking history and actual live location updates.
- Repair proof image upload and technician repair notes.
- Customer-technician messages or chat.
- Persistent quotation records and approval flow.

FINAL ASSESSMENT

The system is still recognizably the proposed FixTrack system. It has low-to-moderate scope expansion, not a changed product direction. The group only needs to decide whether the highlighted extensions are approved and whether the missing proposal features remain in the next milestone.

AUDIT EVIDENCE

Proposal: /media/nine/Storage/Haskell_Leuterio_IT_205.pdf. Current source: routes/web.php; app/Livewire/Customer/ModulePage.php; app/Livewire/Technician/ModulePage.php; app/Livewire/SuperAdmin/ModulePage.php; database/migrations/2026_08_14_094641_create_fixtrack_admin_operations_tables.php.